

Building Committee Meeting  
July 26, 2017

Attendees: Katie Paul, Jim Phipps, David Oliver, Carolyn Zeiger, Debbie Meyer, Mike Potts

Purpose: To prepare for the Town hall meeting on 7/31 at 2:00pm

Finance team meeting 7/25: Very receptive to Building Committee projected costs. Productive with good feedback.

August 20th Church Conference time? TBD

Reviewed potential questions/appropriate answers:

- 1) Parking: "Comes down to money". "Will be a drop off driveway in front" (aging population; front door will be there; sanctuary eventually will be on that side".
- 2) Plan for construction while we are in building? Construction company will set that up.
- 3) Tile on floor fellowship hall/kitchen is budget related.
- 4) Why no sanctuary? Prioritized all needs: "Greater need for meeting space, youth/children's space, small groups; update lobby; bathrooms; these were determined as priorities when building study was done and was approved by the congregation". These were the four needs identified. Sanctuary phase two.
- 5) Why a church conference? In the Book of Discipline.
- 6) Why the capital campaign? Recommended Dr. Mike address these questions
- 7) Sound insulation? TBD Wall cost: TBD
- 8) One Fund Campaign: Not happening
- 9) How come we didn't know about this? Voted to have a Building committee...

Presentation:

Dr. Mike: Vision

Katie - Building project w Greg (Children's wing, etc.)

Katie - Updated summation of financials

Jim to talk with SLDA about potential 3D renderings; better view of curved front

Next on Timeline: Discuss design development with general contractor to firm up estimated construction costs.